
GALLATIN WORK DESCRIPTION 

Scope of Construction Activities: In order of suggested occurrence 

1. Locate Utilities and Existing Lines: This includes but is not limited to existing utilities and piping 

indicated in the plans that maybe in conflict with construction activities.  All utilities shown are 

done so with the information that was provided.  

2. Clearing and Grubbing:  Contractor to clear and grub the pine trees as indicated on the 

drawings.  Cut pine trees into manageable sections and dispose of onsite as per MODOT’S 

direction.  

3. Lateral Field Piping Installation from Septic Tank: Locate the connection point where the piping 

from the oil/water separator and septic tank by the maintenance building meet.  Locate a point 

on the septic tank piping upstream of the connection according to the plans in which to make 

the new connection.  DO NOT make the connection until the new lateral field is complete.  This 

will ensure minimal down-time for plumbing use.  Excavate trench and install piping.  The 

contractor will need to determine in the field whether to install pipe above or below the existing 

utilities.   

4. Lateral Field: Excavation of the cut material should be done in a way to limit any compaction on 

the bottom of the cut.  Excavated material should be set aside to the west of the new lateral 

field, preferably on top of the cleared and grubbed trees.  Upon completion of the excavation, 

proceed with the lateral field installation.  Place a final 1”-2” layer of loamy soil over the lateral 

field mound and bring to a smooth grade. Cut the cleanout risers to appropriate height and 

install threaded caps. Commence with fertilizing, mulching, and seeding as described in the 

seeding and mulching requirements on Sheet 2.  Make the septic tank connection to the new 

lateral field and plug old connection.  

5. Storage Tank Piping from Oil/Water Separators: Locate the T-intersection according to the plans.  

A new connection to the storage tank shall be made downstream of the intersection of the two 

pipes.  DO NOT make the connection until the storage tank and alternative pump is installed.  

Trench and install storage tank piping according to the plans.  

6. Electrical Supply from Cold Storage Building: Trench and install conduit and wiring according to 

plans.  DO NOT connect to electrical panel in the cold storage building until the optional pump, 

monitoring system, and control panel have been installed.  

7. Storage Tank Installation: The contractor shall identify the exact location of the storm line 

running north to south as indicated on the plans as to not damage during excavation.  Excavate 

the appropriate depth for the storage tank according to the project requirements. Place gravel 

bedding accordingly and ensure grade is level. Install storage tank according to project 

requirement. Connect the inlet piping.  Install conduit and wiring from storage tank to connect 

to the control panel.  Install the alternative pump base, guiderail system, and discharge piping 

for the pumping station.    Install the discharge pipe that is to be exposed above ground to a 

height great enough that it can be cut down to appropriate size when the storage tank install is 

complete.  Backfill and grade appropriately.  Ensure proper compaction of earth backfill.  

Dispose of extra excavated material on site per MODOT’s direction.  Fertilize, seed, and mulch 



disturbed areas according to seeding and mulching requirements. Make piping connection from 

the oil/water separators and plug and abandon existing lateral field in place.  

8. Control Panel: Install the control panel in accordance with the details on plans.  Make electrical 

connections from the cold storage building and to the optional pump and monitoring system.  

9. Pump and Monitoring System:  Install the optional pump and level monitor in the tank.  Connect 

both the pump and electrical monitor to the electrical supply from the control panel.  Once all 

electrical connections are made to the pump, level monitor, and control panel. Proceed with 

hooking up to panel in the cold storage building. 

10. Truck Loading Station: Excavate earth around the discharge pipe and install concrete base, 

sleeve, and angle iron guards according to the details.  Install the remaining PVC fittings, 

adjustable straps, and cam lock coupling.  

11. Bollards: Install bollards according to detail.  

12. Restoration: Properly seed and mulch all areas of disturbed earth due to construction related 

activities.  

 

 

 

 

 

 

 

 

 

 


